



Project Management Dashboard

Department

Admin & BI



eCommerce



Sales and Marketing



Supply Chain



Warehouse



Analytics



Generate Project Key Insights Summary



412M



Total Project Cost

874M



Total Project Benefit

462M




Net Benefit

87.01%




Average Completion %

Project Cost and Project Benefit by Year




Project Status



Completion % by Phase



Projects by Complexity



Aleena Khan

Kamari Norris

Brenda Chandler

Nyasia Hunter

Deacon Delacruz

Yael Wilcox

Jaylyn Mckenzie

Project Manager



Project Management Dashboard

Department

Admin & BI



eCommerce



Sales and Marketing



Supply Chain



Warehouse



Key Insights



Generate Project Management Report View



412M

Total Project Cost



874M

Total Project Benefit



462M

Net Benefit



87.01%

Average Completion %



Financial Performance

ROI is **very strong**, with benefits more than double the cost.

Decision: Continue investing in similar project portfolios; existing initiatives are yielding high financial returns.

Trend Insight (2021–2025):

- **2022 was peak year** for both cost and benefit.
- **Costs and benefits declined after 2022**, stabilizing in 2024–2025.

Decision: Investigate 2022 success factors; recreate those conditions for future growth.

Project Execution & Efficiency

Average Completion Rate: 87.01%

This is **excellent**, showing strong operational discipline.

Decision: Increase project intake capacity—teams have proven high execution reliability.

Project Complexity Mix

- High Complexity: 40
- Low Complexity: 30
- Medium: 29

High-complexity projects dominate (40)

- Risk
- Cost overruns
- Execution delays

Project Status Breakdown

- **Completed: 30**
- **In-progress: 25**
- **Cancelled: 27 (High)**
- **On-hold: 17**

High Cancellation Rate

Over **27 projects canceled** indicates:

- Resource alignment issues
- Poor initial planning
- Scope changes or funding cuts

Strategic Recommendations Summary

1. **Improve project selection to lower cancellations** - Implement stronger feasibility and risk checks.
2. **Focus on improving the Implementation Phase** - Increase resources & tools where execution is poor.
3. **Optimize project mix** - Reduce dependency on high-complexity projects.
4. **Leverage high ROI** - Invest further in high-performing departments and PM teams.
5. **Recreate 2022 success pattern** - Analyze what boosted performance that year.
6. **Build PM performance dashboards** - Reward high performers and support weaker ones.